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I. HEADING 

Date: 
Subject: 

From: 

To: 
POLREP: 

July 12, 2002 
Oak Street Site 
Taunton, MA 
Frank Gardner, OSC, EPA Region 1, Office of Site Remediation and 
Restoration, Emergency Planning and Response Branch 
POLREP Distribution List 

11. BACKGROUND 

Site No.: 
Deliveiy Order No/ 
Response Authority: 
ERNSNo.. 
CERCLISNo.: 
NPL Status: 
State Notification: 
Action Memo: 

Start Date: 
Demob Date: 
Completion Date: 

019AB 
0077 
CERCLA, § 104(a) 
N/A 
MAN000103169 
non-NPL 
MA D£P notified 
Signed on June 6, 2002 by Larry Brill, Acting Deputy Director, Office of 
Site Remediation and Restoration 
June 12, 2002 
To Be Determined 
To Be Determined 

m . SITE INFORMATION 

A. Incident Category 

Inactive Waste Management Facility 

B. Site Description 

1. Site Location 

The site is located on Oak Street, and is identified as parcel 2937-017 035-0039 
on the City of Taunton Tax Maps. The coordinates for the site are approximately 
41 °53' 40" N latitude, 71 °06' 50" W longitude. The site is located within a 
residential neighborhood and is abutted by a public housing complex to the west, 



Oak Street and an elderly housing complex to the south, private single-family 
homes to the east, and vacant lots and single-family homes to the north. An 
elementary school is located within 1/4 mile to the east. 

The site is a vacant lot measuring approximately 1 acre. The site was used for the 
disposal of solid waste until approximately the late 1980s. Fill, construction 
debris, asphalt, scrap metal, and drums were disposed of at the site in an 
undocumented manner. 

2. Description of Threat 

Drums buried at the site and associated contaminated soils contain hazardous 
substances including, but not limited to, toluene, trichloroethylene, and 3/4-
methylphenol. Although limited fencing is present to exclude vehicular access, 
pedestrian access to the site is unrestricted. Those who enter the site may be at 
risk of exposure to these hazardous substances. The buried drums are in various 
states of decay and are releasing hazardous substances into the enviromnent, as 
evidenced by the presence of the same hazardous substances in surrounding soils. 
Continued erosion of a steep slope along the northern part of the site, if allowed to 
continue, may expose buried drums. 

C. Preliminar\' Assessment/Site Investigation Results 

In November of 2001, the Massachusetts Department of Environmental Protection (DEP) 
notified EPA of the presence of buried drums at this vacant property and requested EPA's 
assistance in addressing the site. On November 21, 2001, EPA initiated a Preliminary 
Assessment/Site Investigation (PA/SI) which included walking the site with the property 
owner and representatives of DEP, reviewing site background information, sampling of 
surface soils, mapping magnetic anomalies using geophysical surveys, digging test pits, 
and sampling of buried drums. The PA/SI was concluded, and a removal action was 
recommended in a closure memo dated March 22, 2002. » 

rV. RESPONSE INFORMATION 

A. Situation 

1. Current situation 

The ERRS contractor has conducted a site walk with EPA and has procured 
equipment and supplies needed to begin the removal action. Further removal 
activities are on hold until site access is obtained. 

2. Removal activities to-date 



June 12. 2002 fWednesdav') 
EPA and the ERRS contractor conduct a site walk consisting of viewing the Site 
fi-om Oak Street and determining the locations of the nearest water, telephone, and 
electrical utilities. The scope and schedule of planned removal activities are 
discussed. 

3. Enforcement 

A Notice of Potential Liability and Invitation to Perform or Finance Response 
Actions has been sent to the following potentially responsible parties: Rose Realty 
Trust One (as current owner) and Mr. Leonel S. Rose and Christine A. Rose (as 
owner at the time of disposal). At this time, the removal will proceed as an EPA 
ftind-lead action 

B. Planned Removal Activities 

Planned activities include securing the siie, conducilng additional geophysical testing 
and/or test pitting to locate buried drums, excavating and sampling buried drums and 
associated contaminated soils, overpacking buried drums, shipping wastes off-site for 
disposal at approved disposal facilities, and restoring the site to vegetative cover. As the 
drums are exhumed, they will be careflilly logged and inspected for any labeling 
information which may indicate their origins. Removal activities will be conducted in 
close coordination with the DEP and the City of Taunton 

C. Next Steps 

After site access is obtained, the ERRS contractor will mobilize to the site, set up a 
command post, and secure the site. 

D. Key Issues 

Air monitoring will be performed at the perimeter of the site throughout invasive site 
activities. Since the hazardous substances present are volatile and the site is located 
within a residential area, it is anticipated that engineering controls may be necessary to 
address air quality issues. Such engineering controls may include applying foam to the 
excavation to suppress volatilization of contaminants or constructing a temporary shelter 
over areas being excavated. 

V. COST INFORMATION 

Extramural Costs CEILING SPENT REMAINDER 

Cleanup Contractor Costs* $ 1,000,000 
Superfund Technical + $200.000 

1,032 
3.200 

998,968 
196.800 



Assessment/Response Team 
Extramural Subtotal $1,200,000 4,232 1,195,768 
Contingency (25%) + $300.000 - 0 - 300.000 
Extramural Total $1,500,000 4,232 1,495,768 

Intramural Costs 
EPA Regional Personnel +$250.000 3.480 246.520 

PROJECT CEILING $1,750,000 7,712 1,742,288 

*777(? current available ERRS funding (Task Order ceiling) is $250,000. 

The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The cost accounting provided in this report does not necessarily 
represent an exact monetary figure which the government may include in any claim for cost 
recovei"\'.' 

VI. DISPOSITION OF WASTES/PRODUCT 

No disposal activities have been conducted lu date. 

^Approximate amount used for cost recovery purposes will be actual costs, for example, 
$1,750,000 x 1.2702 (current indirect rate). 



POLREP DISTRIBUTION LIST 

Date and Polrep #: Project: Revised: 8/27/01 

M_x National Response Center (G-TGC-2), Headquarters USCG, 
Room 2611, 2100 2nd St., S.W., Washington, DC 20593 

M First U.S. Coast Guard District, Commander (m), 
408 Atlantic Ave., Boston, MA 02210-2209 

L_x US EPA, Mike Hurd, Emergency Response Division (5202G) 
401 M St., S.W., Washington, DC 20460 

For Federally Funded Oil Spills 
M Eleanor Deegan, c/o Commander (FCP-2), 300 East Main St. Suite 965, 

Norfolk, VA 23510-9113 
M Commander (cm), National Pollution Fund Center 

4200 Wilson Blvd., Suite 1000, Arlington, VA 22203-1804 

EPA, Boston 
Robert W. Varney, Regional Administrator, RAA 
Stephen Perkins, Office of Admin. & Resource Mgt., MIO 
Mark Merchant, RAA 
Nancy Grantham, MCS 
Joanna Jerison, Office of Regional Counsel, SES 
Rudy Brown, Gov't Relations, RAA 
Gov't Relations Contact (by State) -. 
1--̂  MA/ME - Michael Ochs, Office of Senior Advisor for Policy ORA-103 

NH/RI/VT - Rudy Brown, RGR 
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Dennis Poltrino, Investigations Office, OIG/I 
Paul McKechnie, Investigations Office, OIG/A 
Designated ORC Attorney O A ^ I ^ V ^ ,,:3-.̂ '̂ '-I.,̂  *** SEE ATTORNEY LIST 
Hilary Kelley - Contracts, Procurement & Facilities, MCP 
Tim Donaher, MCP 
Ray DiNardo, SEA {EMERGENCY RESPONSES ONLY) 
Don Grant, SEW 
Angela Bonarrigo, RAA 
Ken Finklestein, HIO 
Rl CustomerService 

Regional Response Team 

M_x DOI, Andrew Raddant, Regional Environmental Officer, 
408 Atlantic Avenue, Room 142, Boston, MA 02110-3334 

M DOD (USN, USA, USAF, DLA) 

P_x U.S. Department of Commerce 
LCDR Emily B. Christman 
NCAA, G-MOR 
2100 2'"̂  Street SW, Room 2100 
Washington, DC 20593-0001 
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EPA, OSRR 

L X • Pat Meaney, Director, Office Of Site Remed & Restoration, HIO 
L X Dennis Huebner, Off Of Site Remed. & Restoration, HIO 
L X Rich Cavagnero, HIO 
H&L X Dennisses Valdes, HER 
L_x Sharon Fennelly/Tina Hennessy, HBR 
B̂  Enforcement Files (HARD COPY) 
L Dave Mclntyre - SE&R I, HBR 
L_-f-s Steven Novick - SE&R II, HBR 
L Arthur Johnson - (for Emergency Responses only) HBR 
L_x Cheryl OHalloran (CERCLIS Coordinator), HBR 
L_x MaryJane O'Donnell, HBT 
L.,JC-—E^^Q- r i c a r d o , IIDS 
L_x Filomena M. DiNardo - Contract Management, HBS 
L_x John Carlson- Contract Management, HBS 
L_x Lynne Galvin, HBS 
L_x Bob Hinten, HIO 
rr-x VxvTan—eortgUTi ny^-HBR-
L_x Fran Kearns, HBR. 
L_x Duty Desk, HBR 
H_x Office File (w/Original Distribution List) 
\ y. _ OSC (w/Copy of Distribution List) 

Other: [)/)A/ V ^ / f F i ^ AJ Other: 

•y/ /} p^^p L /!? u e u IL 6 e 
s^/q g ^ 5 v 7 
Other: f^t 

^^>.u-wCi>s^ x^i,.,^^ O l S l ^ G ^ 

M Philip O'Brien, NH Dept. of Environmental Services 
P.O. Box 95, 6 Hazen Drive, Concord, NH 03301-6509 

M Mark Begley, Mass. Dept. of Env. Prot., Bureau of Waste 
Site Cleanup, 1 Winter Street, Boston, MA 02159 

M (Name ^ ) 
RI Dept. of Environmental Management 
291 Promenade St. 
Providence, RI 02908-5767 

M__ (Name ) 
Conn. Dept. of Environmental Protection 
79 Elm St. 
Hartford, CT 06106-5127 

M (Name ) 
Vermont Dept. of Environmental Conservation 
103 South Main St., West Bldg. 
Waterbury, VT 05671-0404 

M (Name ) 
Maine Dept. of Environmental Protection 
State House - Station 17 
Augusta, ME 04333 


